
May
Jun
Jul
Aug
Sep
Sales Process
Engagement
Closeout
May 3
May 10
May 17
May 24
May 31
Jun 7
Jun 14
Jun 21
Jun 28
Jul 5
Jul 12
Jul 19
Jul 26
Aug 2
Aug 9
Aug 16
Aug 23
Aug 30
Sep 6
Sep 13
Kick-Off
First Status Report
Second Status Report
Final Status Report