Region	Site	Timeline
Region A	Marcellus Shale	Acquisition → Closing → Design → Regulatory Review → Construction → Regulatory Review → Go-Live Preparation → Launch
	Newark East	Acquisition → Closing → Design → Regulatory Review → Construction → Regulatory Review → Go-Live Preparation → Launch
	B-43 Area	Acquisition → Closing → Design → Regulatory Review → Construction → Regulatory Review → Go-Live Preparation → Launch
	San Juan Basin	Acquisition → Closing → Design → Regulatory Review → Construction → Regulatory Review → Go-Live Preparation → Launch
Region B	Haynesville Shale	Acquisition → Closing → Design → Regulatory Review → Construction → Regulatory Review → Go-Live Preparation → Launch
	Pinedale	Acquisition → Closing → Design → Regulatory Review → Construction → Regulatory Review → Go-Live Preparation → Launch
	Carthage	Acquisition → Closing → Design → Regulatory Review → Construction → Regulatory Review → Go-Live Preparation → Launch
Region C	Jonah	Acquisition → Closing → Design → Regulatory Review → Construction → Regulatory Review → Go-Live Preparation → Launch
	Wattenberg	Acquisition → Closing → Design → Regulatory Review → Construction → Regulatory Review → Go-Live Preparation → Launch
	Prudhoe Bay	Acquisition → Closing → Design → Regulatory Review → Construction → Regulatory Review → Go-Live Preparation → Launch

Timeline: 2016 Q2–Q4; 2017 Q1–Q4; **2018 Q1–Q4**; 2019 Q1–Q4; 2020 Q1–Q4; 2021 Q1–Q4; 2022 Q1–Q2